

HIRES Installation Schedule

May 11/4

Thursday	April 29, 2004	Engineering array installed
Friday	April 30, 2004	Engineering array cooled
Saturday	May 1, 2004	
Sunday	May 2, 2004	
Monday	May 3, 2004	
Tuesday	May 4, 2004	
Wednesday	May 5, 2004	
Thursday	May 6, 2004	QE tests on engineering array
Friday	May 7, 2004	
Saturday	May 8, 2004	
Sunday	May 9, 2004	
Monday	May 10, 2004	QE tests on engineering array
Tuesday	May 11, 2004	Sol-Gel window into Vac Oven
Wednesday	May 12, 2004	QE tests on engineering array
Thursday	May 13, 2004	Warmed and FF installed for test
Friday	May 14, 2004	Dewar with Sol-Gel window cooled
Saturday	May 15, 2004	
Sunday	May 16, 2004	
Monday	May 17, 2004	Engineering mosaic un-installed
Tuesday	May 18, 2004	Science Mosaic installed and leveled
Wednesday	May 19, 2004	Science Mosaic cooled
Thursday	May 20, 2004	Setup for first QE measurements
Friday	May 21, 2004	
Saturday	May 22, 2004	
Sunday	May 23, 2004	
Monday	May 24, 2004	
Tuesday	May 25, 2004	
Wednesday	May 26, 2004	
Thursday	May 27, 2004	
Friday	May 28, 2004	
Saturday	May 29, 2004	
Sunday	May 30, 2004	
Monday	May 31, 2004	
Tuesday	June 1, 2004	
Wednesday	June 2, 2004	
Thursday	June 3, 2004	
Friday	June 4, 2004	
Saturday	June 5, 2004	
Sunday	June 6, 2004	
Monday	June 7, 2004	
Tuesday	June 8, 2004	
Wednesday	June 9, 2004	PreShip Rewview
Thursday	June 10, 2004	
Friday	June 11, 2004	
Saturday	June 12, 2004	
Sunday	June 13, 2004	

Monday	June 14, 2004				
Tuesday	June 15, 2004				
Wednesday	June 16, 2004				
Thursday	June 17, 2004				
Friday	June 18, 2004				
Saturday	June 19, 2004				
Sunday	June 20, 2004				
Monday	June 21, 2004				
Tuesday	June 22, 2004				
Wednesday	June 23, 2004				
Thursday	June 24, 2004				
Friday	June 25, 2004				
Saturday	June 26, 2004				
Sunday	June 27, 2004				
Monday	June 28, 2004				
Tuesday	June 29, 2004				
Wednesday	June 30, 2004				
Thursday	July 1, 2004				
Friday	July 2, 2004				
Saturday	July 3, 2004				
Sunday	July 4, 2004				
Monday	July 5, 2004				
Tuesday	July 6, 2004				
Wednesday	July 7, 2004				
Thursday	July 8, 2004				
Friday	July 9, 2004				
Saturday	July 10, 2004				
Sunday	July 11, 2004				
Monday	July 12, 2004				
Tuesday	July 13, 2004				
Wednesday	July 14, 2004				
Thursday	July 15, 2004				
Friday	July 16, 2004				
Saturday	July 17, 2004				
Sunday	July 18, 2004				
Monday	July 19, 2004	Dewar Cold			
Tuesday	July 20, 2004	Warm up Dewar			
Wednesday	July 21, 2004	Pack in Crates,	David Cowley Travels to HI		
Thursday	July 22, 2004	Truck to Airport and	Ship to HI, Pickup at Kona and	Transport to Summit	1
Friday	July 23, 2004	Unpack		Install instrument computer	connect VME crate to net
Saturday	July 24, 2004				1
Sunday	July 25, 2004				1
Monday	July 26, 2004	Travel to HI	Jeff, Matt, Barry, and Chris		5
Tuesday	July 27, 2004	organize	shutdown and dewire dewar system	connect and test dewar/controller	Kirk travels to HI ua 41
Wednesday	July 28, 2004	Move Collimator/install alignment jig	pump,O2, FF,cool to LN2 temp		6
Thursday	July 29, 2004	record position of existing Field Flatten		Steve V travels to HI	7
Friday	July 30, 2004	remove dewar	remove footlocker		7
Saturday	July 31, 2004			Kirk Travels home	7

Sunday	August 1, 2004			7
Monday	August 2, 2004	install dewar		7
Tuesday	August 3, 2004	remove/install footlocker	Bob travels to HI	8
Wednesday	August 4, 2004	wiring		8
Thursday	August 5, 2004	wiring		8
Friday	August 6, 2004	wiring	checkout	8
Saturday	August 7, 2004		modify dark slide	8
Sunday	August 8, 2004			8
Monday	August 9, 2004	wiring		8
Tuesday	August 10, 2004	alignment	Barry, and Bob travels home	6
Wednesday	August 11, 2004	alignment	(Bob may stay longer)	6
Thursday	August 12, 2004	testing	Matt, Kirk and Jeff travel home	3
Friday	August 13, 2004	testing	(Jeff stays if alignment required in dewar)	3
Saturday	August 14, 2004			3
Sunday	August 15, 2004		Chris W Travels to home	2
Monday	August 16, 2004	testing/(alignment)	Kirk travels to HI possibly	2
Tuesday	August 17, 2004	testing/(alignment)		2
Wednesday	August 18, 2004	Engineering on Sky	Ready for first light	2
Thursday	August 19, 2004	Engineering on Sky	Kirk and Jeff travel home possibly	1
Friday	August 20, 2004	Steve Observing	David travels home	1
Saturday	August 21, 2004	Steve Observing		1
Sunday	August 22, 2004			1
Monday	August 23, 2004		Steve travels home	1