

HIRES Installation Schedule

July 7/04

Thursday	April 29, 2004	Engineering array installed
Friday	April 30, 2004	Engineering array cooled
Saturday	May 1, 2004	
Sunday	May 2, 2004	
Monday	May 3, 2004	
Tuesday	May 4, 2004	
Wednesday	May 5, 2004	
Thursday	May 6, 2004	QE tests on engineering array
Friday	May 7, 2004	
Saturday	May 8, 2004	
Sunday	May 9, 2004	
Monday	May 10, 2004	QE tests on engineering array
Tuesday	May 11, 2004	Sol-Gel window into Vac Oven
Wednesday	May 12, 2004	QE tests on engineering array
Thursday	May 13, 2004	Warmed and FF installed for test
Friday	May 14, 2004	Dewar with Sol-Gel window cooled
Saturday	May 15, 2004	
Sunday	May 16, 2004	
Monday	May 17, 2004	Engineering mosaic un-installed
Tuesday	May 18, 2004	
Wednesday	May 19, 2004	
Thursday	May 20, 2004	
Friday	May 21, 2004	
Saturday	May 22, 2004	
Sunday	May 23, 2004	
Monday	May 24, 2004	
Tuesday	May 25, 2004	
Wednesday	May 26, 2004	
Thursday	May 27, 2004	
Friday	May 28, 2004	
Saturday	May 29, 2004	
Sunday	May 30, 2004	
Monday	May 31, 2004	
Tuesday	June 1, 2004	
Wednesday	June 2, 2004	
Thursday	June 3, 2004	Science Mosaic installed and leveled
Friday	June 4, 2004	Science Mosaic cooled
Saturday	June 5, 2004	
Sunday	June 6, 2004	
Monday	June 7, 2004	Setup for first QE measurements
Tuesday	June 8, 2004	
Wednesday	June 9, 2004	QE measurements
Thursday	June 10, 2004	
Friday	June 11, 2004	QE measurements
Saturday	June 12, 2004	
Sunday	June 13, 2004	
Monday	June 14, 2004	QE measurements
Tuesday	June 15, 2004	
Wednesday	June 16, 2004	QE measurements
Thursday	June 17, 2004	
Friday	June 18, 2004	QE measurements

Saturday	June 19, 2004						
Sunday	June 20, 2004						
Monday	June 21, 2004	QE measurements					
Tuesday	June 22, 2004						
Wednesday	June 23, 2004	QE measurements					
Thursday	June 24, 2004						
Friday	June 25, 2004	QE measurements					
Saturday	June 26, 2004						
Sunday	June 27, 2004						
Monday	June 28, 2004	QE measurements					
Tuesday	June 29, 2004						
Wednesday	June 30, 2004	QE measurements					
Thursday	July 1, 2004						
Friday	July 2, 2004	QE measurements					
Saturday	July 3, 2004						
Sunday	July 4, 2004						
Monday	July 5, 2004	QE measurements, warmup					
Tuesday	July 6, 2004	Install baffle					
Wednesday	July 7, 2004	cool down					
Thursday	July 8, 2004	Pre- Ship Review					
Friday	July 9, 2004						
Saturday	July 10, 2004						
Sunday	July 11, 2004						
Monday	July 12, 2004						
Tuesday	July 13, 2004						
Wednesday	July 14, 2004						
Thursday	July 15, 2004						
Friday	July 16, 2004						
Saturday	July 17, 2004	Warm up Dewar					
Sunday	July 18, 2004	shutdown controller and de-wire dewar					
Monday	July 19, 2004	Pack in Crates,					
Tuesday	July 20, 2004	Pack in Crates,					
Wednesday	July 21, 2004	Transport to SF and ship boxes	David Cowley Travels to HI				
Thursday	July 22, 2004	Truck to summit				1	8
Friday	July 23, 2004	Unpack		Install instrument computer	connect VME crate to net	1	8
Saturday	July 24, 2004					1	
Sunday	July 25, 2004					1	
Monday	July 26, 2004	Travel to HI	Jeff, Matt, Barry, and Chris			5	40
Tuesday	July 27, 2004	organize	shutdown and dewire dewar system	connect and test dewar/controller	Kirk travels to HI ua 41	6	48
Wednesday	July 28, 2004	Move Collimator/install alignment jig	pump,O2, FF,cool to LN2 temp			6	48
Thursday	July 29, 2004	record position of existing Field Flatten		Steve V travels to HI		7	56
Friday	July 30, 2004	remove dewar	remove footlocker			7	56
Saturday	July 31, 2004			Kirk Travels home		7	
Sunday	August 1, 2004					7	
Monday	August 2, 2004	install dewar				7	56
Tuesday	August 3, 2004	remove/install footlocker	Bob travels to HI			8	64
Wednesday	August 4, 2004	wiring				8	64
Thursday	August 5, 2004	wiring				8	64
Friday	August 6, 2004	wiring	checkout	modify dark slide		8	64
Saturday	August 7, 2004					8	
Sunday	August 8, 2004					8	
Monday	August 9, 2004	wiring				8	64
Tuesday	August 10, 2004	alignment	Barry, and Bob travels home	(Bob may stay longer)		6	48

Wednesday	August 11, 2004 alignment			6	48
Thursday	August 12, 2004 testing	Matt, Kirk and Jeff travel home	(Jeff stays if alignment required in dewar)	3	24
Friday	August 13, 2004 testing			3	24
Saturday	August 14, 2004			3	
Sunday	August 15, 2004	Chris W Travels to home	Kirk travels to HI possibly	2	
Monday	August 16, 2004 testing/(alignment)			2	
Tuesday	August 17, 2004 testing/(alignment)			2	
Wednesday	August 18, 2004 Engineering on Sky	Ready for first light	Kirk and Jeff travel home possibly	2	
Thursday	August 19, 2004 Engineering on Sky	David travels home		1	
Friday	August 20, 2004 Steve Observing			1	
Saturday	August 21, 2004 Steve Observing			1	
Sunday	August 22, 2004			1	784 39200
Monday	August 23, 2004	Steve travels home		1	
Tuesday	August 24, 2004			1	
Wednesday	August 25, 2004				
Thursday	August 26, 2004				
Friday	August 27, 2004				
Saturday	August 28, 2004				
Sunday	August 29, 2004				
Monday	August 30, 2004				
Tuesday	August 31, 2004				